STATE OF CONNECTICUT
CONNECTICUT SITING COUNCIL
Ten Franklin Sguare, New Britain, CT 06051
Phone: (860} 827-2935 Fax: {860} B27-2950
E-Mail: siting.conneil@et. gov
www. cl.govicse

Noveimber 12, 2014

John Morissette, Project Manager
Transmission Siting

Northeast Utilities Sexvice Company
P.O. Box 270

Hartford, CT' 06141-0270

RE: DOCKET NO. 424 - The Connecticut Light & Powet Company Cettificate of Envitonmental Compatibility
and Public Need for the Connecticut portion of the Interstate Reliability Project that traverses the
municipalities of Lebanon, Columbia, Coventry, Mansfield, Chaplin, Hampton, Brooldyn, Pomfret, Killingly,
Putnam, Thompson, and Windham, which consists of (a) new overhead 345-kV electric transmission lines
and associated facilities extending between CL&P’s Card Sixeet Substation in the Town of Lebanon, Lake
Road Switching Station in the Town of Killingly, and the Connecticut/Rhode Island border in the Town of
Thompson; and (b} related additions at CL&P’s existing Card Street Substation, Lake Road Switching Station,
and Killingly Substation.

Dear Mr. Morissette:

Putsuant to a decision made in accordance with R.C.SA. §16-50j-62 (b} at a public meeting of the Connecticut Siting
Council (Council) held on September 19, 2013, and in response to your email of November 12, 2014, Council staff
hereby approves a temporary change to the Development and Management (D&M) Plan to allow construction
activities associated with the above project to occur from 7:00 a.m. to 7:00 p.m. on Sunday, Nevember 16, 2014 at
Lake Road Switching Staton in Killingly. The additional work hours will occur during a scheduled outage.

This approval applies only to the temporary additional work hours requested in your email of November 12, 2014.
Any additional changes to the D&M Plan require advance notification and approval in accordance with the Coundl’s
approval of the D&M Plan on September 19, 2013. Furthermore, the Certificate Holder is responsible for reporting
tequitements pursuant to Regulations of Connecticut State Agencies Section 16-50§-62.

Please be advised that deviations from this plan ate enforceable under the provisions of the Connecticut General
Statutes § 16-50u.

Thank you for your attention and cooperation.

Very ';cruly yours,
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Melanie Bachman
Acting Executive Director

MB/CMW

c:  Parties and Intervenors
The Honorable John Hallbergh, Council Chairman, Town of Killingly
Sean Hendricks, Town Manager, Town of Killingly
Linda E. Walden, Director of Planning and Development, Town of Killingly
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Walsh, Christina

From: john.merissette@nu.com

Sent: Wednesday, November 12, 2014 8:24 AM
To: CSC-DL Siting Council

Cc Bachman, Melanie; Walsh, Christina
Subject: Docket 424 - Extended Work Hours Request

Dear Ms. Bachman:

Pursuant to Section 16-50j-62(a)(1) of the Regulations of Connecticut State Agencies (RCSA) and Sections 4 and 7.2 of
the Development and Management Plan for the Interstate Reliability Project, Modifications to Card Street Substation,
Lake Road Switching Station, and Killingly Substation, the Connecticut Light and Power Company (CL&P) requests that
the Connecticut Siting Council (Council) review and approve extended work hours at the Lake Road Switching Station
{Town of Killingly) on Sunday, November 16, from 7 AM fo 7 PM.

The proposed Sunday work, which must be performed during an outage, is required because the schedule for the outage
was recently shifted. The planned Sunday work at the Lake Road Switching Station will consist of wiring and testing in
the control house and in the station yard relating to the interconnection of the new 3271 Line. Most of the planned work
in the switching station yard will be performed at ground level and will not require any additional machinery unless an
emergency arises. Crews will work with hand tools to install new wiring and to perform tests on the control wiring circuits.

CL&P will appraise representatives of the Town of Killingly, as well as the Lake Road Generating Staticn, regarding the
planned Sunday work.

Should you have any questions, please do not hesitate to contact me via e-mail at jchn.morissette@nu.com or telephone
at 860-726-4532.

Regards
John Morissette

John R, Morissette
Transmission Siting | Project Manager
Nertheast Utilities | 56 Prospect Sireet | Hartford, CT 06103
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